
6.1.5 Anticipated Schedule 

The following timetable is anticipated for key activities within the procurement process for HSS-
14-021: 
 

Activity Schedule 

Notification of Award December 1, 2014 

Contract Signature January 16, 2015 

Project Start February 16, 2015 

Production Implementation & 

Start of 90 Day Warranty Period 

November 2, 2015 

 
 
 


